Project Status by Agency

Agency: NH Community Technical College

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80070 Contract A Roger Dionne Concord Construction of a New Parking Lot, 31 College Construction on hold.
Drive.
80117 H Dana Abbott Concord Student Residence Hall Rehabilitation, NHTI, Turnstone Corp. Complete.
Institute Drive
80119 Contract A David Goulet Nashua Air Conditioning, NHCTC, 505 Amherst Street Flecchia Engineering - work request submitted Put Out To Bid with New Addition.
with new budget for installation.
80119 Contract B Donald Lasell Manchester Ventilation Improvements, Welding Shop, under construction, 90%, Sam Mechanical Complete.
NHCTC, 1066 Front Street, Design
80119 Contract C Donald Lasell Manchester Mechanical Engineering, Welding Shop Flecchia Engineering-design 100% Completed
Renovations, NHCTC, 1066 Front Street
80136 David Goulet Stratham Remove and Replacement of an Underground TMC Services O & M Manuals.
Fuel Storage Tank, NHCTC, 277 Portsmouth Ave.
80136 Contract A David Goulet Stratham Fuel System Design and Permitting, NHCTC, 277 Open-end Jacques Whitford/Increase Work 100%.
Portsmouth Ave. Scope
80149 David Goulet Concord Repair/Remove Underground Oil Storage Tank, TMC Services 100%
31 College Drive
80178 David Goulet Concord Underground Storage Tank Removal, Strout Hall, TMC Services 100%.
11 Fan Road
80192 David Goulet Nashua Underground Storage Tank Removal TMC Services 100%.
80225 Matt Moore Concord Critical Maintenance NH Technical Institute To be determined.
80225 Matt Moore Concord Critical Maintenance NH Technical Institute To be determined.
80225 Michelle Juliano Concord Critical Maintenance NH Technical Institute To be determined.
80225 Michelle Juliano Concord Critical Maintenance NH Technical Institute To be determined.
80226 Michelle Juliano Statewide Critical Maintenance, Berlin/Laconia to be determined
80227 Michelle Juliano Statewide Critical Maintenance, Nashua/Claremont to be determined
80228 Michelle Juliano Statewide Critical Maintenance, Manchester/Stratham to be determined
80229 Jeffrey Shute Concord Design-Nursing Education Center-NHTI Schematic Design Complete. Design Development. Start Increase
Agreement to Design Development.
80230 Gregory Goucher Claremont Library Learning Addition/Renovation: Funding for 80115. Wesfield Construction. Construction Phase.
Construction.
80231 David Osgood Manchester Design/Build Health Education and Tech Center ~ 100% Design Underway G & C 6/21/06. Design Development
Underway.
80232 Donald Lasell Portsmouth Pease Building Renovations Dennis Mires, P.A.. The Architect - Resolve Asbestos Remediation Scope
Construction Documents.
80232 Contract A Catherine Tiedemann Portsmouth Pease Renovations Survey Golder Associates. Conduct Survey, provide reports.
80233R David Goulet Nashua Design/Build Construction of Renovations to Specs. Out To Bid.
Cafeteria and New Wellness Center
80234R Jeffrey Shute Concord Sweeney Hall Snack Bar & Auditorium - NHTI. Waiting on G & C. Start Construction.
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/S Estimate Ad Date Status
$0 Complete
$270,000 5/3/2005 Active
$276,000 Active
$253,033 4/26/2005 Complete
$12,240 Complete
$73,830 8/3/2004 Active
$9,825 Open-Ended
Consultant
$12,900 Active
$10,000 6/21/2005 Active
$23,500 6/21/2005 Active
$965,000 Active
$965,000 Active
$965,000 Active
$965,000 Active
$1,500,000 Active
$1,200,000 Active
$900,000 Active
$140,841 7/1/2007 Consultant
$1,758,204 Active
$11,700,000 10/18/2005 Active
$134,780  10/24/2006 Consultant
$6,845 Active
$7,500,000 10/17/2006 Active
$1,007,000 7/20/2006 Active
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Agency: NH Community Technical College

Project Number Project Manager  Town Project Title Current Status Anticipated Status next 60 day
80235R Jeffrey Shute Concord Residence Hall Suites, NHTI On hold On hold
97962 Contract A Catherine Tiedemann Nashua Sprinkler system installation, 505 Amherst Street. Carlysle Engineering Under Construction
97962 Contract B Catherine Tiedemann Berlin :;sjallation of sprinkler system, 2020 Riverside J C Cannistraro Under Construction
rive.
97962 Contract D David Osgood Concord Re-roofing of Farnum Hall, 30 College Drive. Field Work done. Resolve status of Warranty.
97964 Contract C Gregory Goucher Laconia Architectural services for the design of a new CMK Architects - Additional Services. New Statewide Contract.
academic building
97983 Jeffrey Shute Concord Construction of a Student Center, Goldie Crocker Substantially complete. Remaining Issues. Completed
Wellness Center, Institute Drive.
97984 H Dana Abbott Concord Construction of a Dental Hygiene/Assisting Aho Construction Complete
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Program Building.



/s Estimate Ad Date Status
$7,259,000 On-Hold By
Agency
$330,000 3/4/2003 Active
$114,000 3/18/2003 Active
$139,800 4/15/2003 Active
On-Hold By
Agency
$3,039,587 3/23/2004 Active
$1,370,000  10/28/2003 Active
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